GOVERNMENT OF INDIA
COAL
LOK SABHA

UNSTARRED QUESTION NO:2180
ANSWERED ON:29.08.2007
STATUS OF CIL PROJECTS
Khaire Shri Chandrakant Bhaurao

Will the Minister of COAL be pleased to state:

(a) the details of the projects completed or pending for approval with Coal India Limited and its subsidiaries during the last three years, till-date;

(b) the details of the estimated and projected expenditure of pending and completed projects alongwith the reasons for their pendency; and

(c) the steps taken by the Government for timely completion of the projects?

Answer

MINISTER OF THE STATE IN THE MINISTRY OF COAL (DR. DASARI NARAYANA RAO)

(a) & (b) : Details of projects completed during the last 3 years are given below :-

Sl. No.	Company	Project	Type	Capac ity (Mty)	Capit al of Project Report (Rs. Crs)	Date of sanct ion	Complet ion	Actual Cost Complet ion (Rs.c rs)
1	Central Coalfields Limited	Saunda -D	UG	0.35	25.81	Sep-91	Mar-02	Mar-05 16.25
2	Northern Coalfields Limited	Kakri Aug	OC	0.50	48.79	Jan-01	Mar-04	Mar-06 47.89
3	Western Coalfields Limited	Adasa	UG	0.21	.39.87	Dec-00	Mar-06	Mar-07 10.93
4	Western Coalfields Limited	Makr- adhokra -II	OC	0.50	44.62	Sep-92	Mar-05	Mar-06 35.92
5	Western Coalfields Limited	Dhurw- asa	OC	0.55	62.74	Nov-01	Mar-07	Mar-04 13.96
6	Western Coalfields Limited	Kumb- arkhani	UG	0.36	56.90	Dec-98	Mar-04	Mar-04 37.20
7	Western Coalfields Limited	Naher- iya	UG	0.36	46.17	Jun-96	Mar-05	Mar-05 45.94
8	Western Coalfields Limited	Tandsi Expan sion	UG	0.59	69.06	Jul-01	Mar-06	Mar-06 56.24
9	South Eastern Coalfields Limited	NCPH Seam-V	UG	0.41	49.29	Dec-02	Mar-08	Mar-06 3.0669
10	South Eastern Coalfields Limited	Bagdeva	UG	0.41	38.46	May-95	Mar-05	Mar-06 27.94
11	South Eastern Coalfields Limited	Rehar	UG	0.31	29.91	Apr-97	Mar-04	Mar-06 18.88
12	Mahanadi Coalfields Limited	Linga- raj Exp- ansion	OC	10.00	98.89	Feb-03	Mar-07	Mar-07 64.56
13	Mahanadi	Basund-	OC	2.40	176.55	Oct-03	Mar-07	Mar-07 59.62

	Coalfields hra (West) Limited						
14	Mahanadi Coalfields har Exp- Limited ansion	Belpa-	OC	3.50	35.47	Aug-04	Mar-07	Mar-07	22.17
15	Mahanadi Coalfields swari Limited Expans ion Ph-I	Samle-	OC	4.00	28.69	Nov-04	Mar-06	Mar-07	32.09
16	Mahanadi Coalfields Expan- Limited sion Ph-II	Ananta	OC	12.00	35.88	Jan-05	Mar-07	Mar-07	28.31

Details of projects pending and reasons for delay are given in Annexure.

(c): The steps taken for the timely implementation of sanctioned projects are:-

1. Reviewing / Monitoring of projects on monthly basis or at shorter intervals at the area level and also at corporative level.
2. Status of projects is reviewed at every Company Board meeting.
3 . Mandatory review of the projects are carried out at company level when the expenditure of the project exceeds 50% of the sanctioned capital and appropriate action are taken.
4. Projects costing Rs.100 crores & above, are reviewed by CIL Board.
5. A high level committee namely Projects Review Committee of CIL Board, reviews / monitors the projects from time to time.
6. A proper MIS system has been introduced in CIL for projects costing Rs.100 crores & above.
7 . Progress Reports in respect of projects costing Rs.100 crores & above are also submitted to Department of Programme Implementation regularly by CIL.
8. Quarterly Project Review meeting is held in Ministry of Coal to review major projects costing Rs.100 crores & above.